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SUMMARY:

The Department of Transportation (Department) is presenting this item as an Informational Item.
The item provides the status of the Department’s projects that received an allocation in previous
fiscal years, but have not yet been awarded for construction. The item also includes the status of
locally-administered State Transportation Improvement Program (STIP) projects on the state
highway system.

There are three Department projects totaling $ 9 million and no locally-administered STIP projects
included in the current Voted But Not Awarded. These are the last projects remaining from prior
fiscal years that have not been awarded. The combined two projects in San Diego County will be
awarded before the end of the fiscal year.

Number of Value in Cause of Delay Dist-Cnty- Alloc./Ext. Advertised  Responsible
Projects  Millions Rte Date Agency
3 $0.7 Initial bids rejected: 11-SD-5 June 2006* Yes Department
$5.1 Re-packaged and re-bid 11-SD-5 June 2006* Yes Department
$3.2 09-Iny-395 May 2006 No Department
Total = $9.0 M

*Commission approved award time extension date.

BACKGROUND (UPDATE ON PREVIOUSLY REPORTED PROJECTS):

11-SD-5 - Department

In August 2004, funds were allocated for a combined project in San Diego County for highway
planting, the installation of an irrigation system, and placement of aesthetic treatments in Chula
Vista and National City on Route 5 and on Route 54. The project was advertised on September 20,
2004; the bids were opened on October 28, 2004. Two bids were received, with the lowest bid being
65 percent above the Engineer’s Estimate. The bids were rejected, and the project was being revised
to remain within the allocated amount. The project was re-advertised on June 20, 2005, and bids
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were opened on July 28, 2005. Only one bid was received, with the bid being 22 percent over the
Engineer’s Estimate. The bid was rejected. The Department requested an award time extension of
ten months, which was approved at the September 2005 Commission meeting, in order to repackage
the project PS&E. The revised PS&E is complete and the project was advertised on March 27, 2006.
Bid opening was scheduled for May 4, 2006, but was delayed due to the change in the Department’s
Disadvantage Business Enterprise policy. The bid opening was postponed to May 18, 2006. Once
the bids are opened, the project can be awarded within thirty days.

Details Allocation

Project EA County Route Program Mo./Yr. $ x 1,000

11-078601 San Diego 5 SHOPP 8/04 $5,142

11-249101 San Diego 5 SHOPP/TEA 8/04 $ 650
Ext. to 6/06

09-Iny 395 - Department

In May 2005, funds were allocated for a project in Inyo County to resurface roadway pavement on
Route 395 in and near the City of Bishop. The project bids were opened on July 26, 2005. One bid
was received at 71 percent above the Engineer’s Estimate. Current materials price and lack of a
competitive bidding environment were the primary factors to the high bid. The bid was rejected.
The project has been repackaged for need and purpose. The Department reviewed project options
and it was determined that it was in the best interest of the State to proceed. A concurrent request
for supplemental funds is under agenda item 2.5e.(3). A concurrent time extension for the period of
contract award is also requested under agenda item 2.8b.(2). With both approvals, the project is
scheduled to be awarded in August 2006.

Details Allocation
Project EA County Route Program Mo./Yr. $ x 1,000
09-301701 Inyo 395 SHOPP 05/05 $3,267
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